

Outcome and Activities	Start	End	2008												2009											
			Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
1. Curriculum development	Mon 15/10/07	Fri 26/06/09																								
1.1 Laying foundations for curriculum development	Mon 15/10/07	Fri 05/06/09																								
1.2 Drafting curriculum	Thu 25/10/07	Fri 01/02/08																								
1.3 Curriculum discussion	Tue 15/01/08	Sat 15/03/08																								
1.4.1 Curriculum finalization by e-mail (YEAR 1)	Thu 03/04/08	Wed 30/04/08																								
1.4.2 Curriculum finalization by e-mail (YEAR 2)	Mon 01/06/09	Fri 26/06/09																								
1.5.1 Curriculum approval by Steering Committee (YEAR 1)	Tue 20/05/08	Sat 24/05/08																								
1.5.2 Curriculum approval by Steering Committee (YEAR 2)	Mon 01/06/09	Fri 26/06/09																								
# 1.6 Specific training needs analysis	Sun 15/06/08	Wed 15/04/09																								
# 1.7 Report and training plan	Mon 30/06/08	Thu 30/04/09																								
# 1.8 Curriculum review	Fri 10/10/08	Wed 15/10/08																								
# 1.9 Curriculum adjustment	Tue 10/02/09	Fri 27/02/09																								
2. (9) 12 Updated Management Courses	Thu 07/02/08	Tue 30/06/09																								
# 2.1 Drafting the syllabus by e-mail	Thu 07/02/08	Sat 28/02/09																								
# 2.2 12 BBA professors developing teaching material	Sat 05/04/08	Fri 24/04/09																								
# Visit of Zvonko Brnjas	Sat 05/04/08	Wed 16/04/08																								
# Visit of Marko Malovic	Mon 14/04/08	Fri 25/04/08																								
# Visit of Pregrad Dedeic	Mon 12/05/08	Fri 23/05/08																								
# 2.3 12 BBA professors retrained in the use of English	Sat 05/04/08	Mon 27/04/09																								
# 2.4 Printing and publishing	Sat 05/04/08	Thu 30/04/09																								
# 2.5 Students notes	Tue 03/06/08	Tue 30/06/09																								
3.(2) Quality assuring procedures implemented at BBA	Tue 15/04/08	Tue 30/06/09																								
# 3.1 Review of assessment and evaluation criteria	Tue 15/04/08	Sun 20/04/08																								
# 3.2 Drafting assessment and evaluation criteria	Tue 22/04/08	Sat 03/05/08																								
# 3.3 Discussion of draft by e-mail	Tue 06/05/08	Sun 11/05/08																								
# 3.4 Finalizing the assessment and evaluation criteria by e-mail	Mon 12/05/08	Mon 19/05/08																								
# 3.5 Drafting the Quality Management Handbook	Mon 05/01/09	Fri 30/01/09																								
# 3.6 Writing the Quality Management Handbook	Mon 02/02/09	Sat 28/02/09																								
# 3.7 Retraining of 2 partner State University professors in quality procedures	Mon 02/03/09	Tue 31/03/09																								
# 3.8 Finalising the Quality Management Handbook	Mon 01/06/09	Tue 30/06/09																								
4. (3) Implementing ECTS as a new methodology	Fri 26/10/07	Tue 30/06/09																								
# 4.1 Workshop on recent developments of the Bologna declaration	Fri 26/10/07	Tue 30/10/07																								
# 4.2 Diagnosis of the present situation of BBA through e-mail	Fri 01/02/08	Wed 27/02/08																								
# 4.3 Exposure to best practises in western Institutions	Mon 14/04/08	Sun 20/04/08																								
# 4.4 Report on the implementation of the system	Tue 06/05/08	Sat 31/05/08																								
# 4.5 Adapting the curriculum to ECTS standards and documentation by e-mail	Wed 01/10/08	Fri 31/10/08																								
# 4.6 Retraining partner country representative to the new procedures	Mon 02/03/09	Tue 31/03/09																								
# 4.7 Printing and publishing	Mon 02/03/09	Tue 31/03/09																								
# 4.8 Drafting a report on curriculum documentation and standards	Mon 04/05/09	Sun 07/06/09																								
# 4.9 Final report and suggestions on implementation of ECTS	Mon 01/06/09	Tue 30/06/09																								
5. (10) Exchange with other Universities	Fri 07/03/08	Sun 31/05/09																								
# 5.1 Co-teaching at BBA	Fri 07/03/08	Tue 31/03/09																								
# 5.2 Co-teaching at SAA and UdS	Fri 07/03/08	Tue 31/03/09																								
# 5.3 Study period of 3 students	Mon 02/03/09	Sun 31/05/09																								
6. (11) Equipment	Thu 06/12/07	Sat 28/02/09																								
# 6.1 Purchase of T-notes	Thu 07/02/08	Wed 31/12/08																								
# 6.2 Upgrading of the website	Mon 03/11/08	Sun 30/11/08																								
# 6.3 Equipment for the upgrading of the IT system	Thu 06/12/07	Sat 28/02/09																								
7. (4) Project website	Mon 26/11/07	Tue 30/06/09																								
# 7.1 Preliminary needs assessment	Mon 26/11/07	Fri 30/11/07																								

Project: Buona2
Date: Tue 20/05/08

Attività Avanzamento
Divisione Cardine

Riepilogo
 Riepilogo progetto

Divisione
 Avanzamento

Cardine

Outcome and Activities	Start	End	2008												2009												
			Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
# 7.2 Creation of project website	Mon 03/12/07	Wed 09/04/08																									
# 7.3 Finalisation and publication of the project website	Mon 03/03/08	Fri 28/03/08																									
# 7.4 Updating of the project website	Tue 15/04/08	Tue 30/06/09																									
# 7.5 Printing and publishing	Mon 02/02/09	Sat 28/02/09																									
# 7.6 Translation of training material	Mon 02/02/09	Sat 28/02/09																									
# 7.7 Re-training BBA academics and administrative staff in the use of new technology	Mon 02/03/09	Tue 31/03/09																									
# 8. (5) Dissemination	Thu 27/09/07	Fri 10/07/09																									
# 8.1.1 Interview with dissemination partners (YEAR 1)	Thu 27/09/07	Sat 29/09/07																									
# 8.1.2 Interview with dissemination partners (YEAR 2)	Wed 01/10/08	Thu 30/10/08																									
# 8.2 Printing and publishing for dissemination	Mon 03/03/08	Tue 23/06/09																									
# 8.3.1 Visit to dissemination partners (YEAR 1)	Mon 28/01/08	Tue 29/01/08																									
# 8.3.2 Visit to dissemination partners (YEAR 2)	Mon 01/06/09	Fri 26/06/09																									
# 8.4 Needs analysis	Mon 07/04/08	Tue 29/04/08																									
# 8.5 Dissemination report	Mon 30/06/08	Fri 10/07/09																									
# 8.6 Designing material for dissemination partners	Wed 01/04/09	Thu 30/04/09																									
# 8.7 Review of dissemination by e-mail	Mon 04/05/09	Fri 29/05/09																									
# 9. (8) Sustainability	Fri 26/10/07	Tue 30/06/09																									
# 9.1.1 Interview PA officials and repr. of the business comm. (YEAR 1)	Fri 26/10/07	Sun 28/10/07																									
# 9.1.2 Interview PA officials and repr. of the business comm. (YEAR 2)	Wed 01/10/08	Fri 24/10/08																									
# 9.2.1 Needs analysis for links with business environment (YEAR 1)	Fri 26/10/07	Fri 30/11/07																									
# 9.2.2 Needs analysis for links with business environment (YEAR 2)	Wed 01/10/08	Fri 24/10/08																									
# 9.3 Report for links with PA and the business community	Fri 07/03/08	Tue 30/06/09																									
# 9.4 Workshops on program activities	Tue 15/04/08	Sun 20/04/08																									
# 9.5 Conference for the dissemination of partners and the business community	Mon 08/06/09	Sun 28/06/09																									
# 9.6 Printing and publishing for conference	Mon 08/06/09	Sun 28/06/09																									
# 10. (6) Quality control and monitoring	Fri 26/10/07	Tue 30/06/09																									
# 10.1.1 Review of books and didactic material (YEAR 1)	Wed 31/10/07	Fri 30/11/07																									
# 10.1.2 Review of books and didactic material (YEAR 2)	Mon 01/09/08	Fri 26/09/08																									
# 10.2.1 Interview with candidates for mobility (YEAR 1)	Fri 26/10/07	Fri 30/11/07																									
# 10.2.2 Interview with candidates for mobility (YEAR 2)	Mon 01/09/08	Fri 26/09/08																									
# 10.3.1 Review of the dissemination progress (YEAR 1)	Fri 26/10/07	Fri 30/11/07																									
# 10.3.2 Review of the dissemination progress (YEAR 2)	Wed 01/10/08	Wed 29/10/08																									
# 10.4 Steering Committee	Tue 20/05/08	Fri 23/05/08																									
# 10.5 Assessment of developed material	Wed 07/01/09	Tue 30/06/09																									
# 11. (7) Management of the project	Mon 15/10/07	Mon 31/08/09																									
# 11.1.1 Workplan discussion (YEAR 1)	Thu 25/10/07	Thu 15/11/07																									
# 11.1.2 Workplan discussion (YEAR 2)	Mon 01/09/08	Fri 12/09/08																									
# 11.2.1 Drafting the workplan (YEAR 1)	Fri 09/11/07	Fri 30/11/07																									
# 11.2.2 Drafting the workplan (YEAR 2)	Mon 01/09/08	Fri 12/09/08																									
# 11.3.1 Coordinators meeting (YEAR 1)	Sat 05/04/08	Wed 16/04/08																									
# 11.3.2 Coordinators meeting (YEAR 2)	Mon 02/03/09	Fri 13/03/09																									
# 11.4 Translation	Sat 05/04/08	Thu 30/04/09																									
# 11.5 Year end review	Mon 09/06/08	Tue 30/06/09																									
# 11.6 Accounting	Mon 15/10/07	Mon 31/08/09																									
# 11.7 Administration costs at BBA	Thu 13/03/08	Tue 30/06/09																									

Project: Buona2
Date: Tue 20/05/08

Attività Avanzamento Riepilogo Divisione Cardine
Divisione Cardine Riepilogo progetto Avanzamento